
State of California Department of Transportation Page 1
09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

Fed Aid

HM1

HM1

HB1

HE13

HE11

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SAN GABRIEL RIVER TO ULTIMO

AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BLINN AVENUE TO  VERMONT AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

CORONA, CA 92878-2229

CORONA CA 928782229

RIVERSIDE, CA 92504

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

 

(951)736-7600

 

 

 

(818)767-8418

TRAN, KELVIN

SAAD, HUSSEIN

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)401-3333

(562)926-2537

(310)649-1821

(310)649-1827

(213)216-4406

 $851,275

 $1,026,893

 $201,900

 $11,260,264

 $3,930,863

 $6,211,642

Bid + CCOs

 $0

 $4,190

 $135,742

 $10,737,112

 $3,504,805

 $5,227,577

Comp To  date

 $0

 $375

 $61,043

 $41,008

 $302,480

 $32,244

This Month

04/23/08

05/02/08

09/05/07

05/04/05

12/05/06

12/12/07

Awarded

05/14/08

05/21/08

10/04/07

05/17/05

12/15/06

12/31/07

Approved

11/12/08

12/31/08

10/17/08

09/29/09

10/26/08

05/29/09

Est Comp

 0%

 75%

 48%

 0%

 100%

 40%

%Time

 0%

 0%

 67%

 0%

 85%

 84%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

Contract 

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 2229

P O BOX 2229

5942 ACORN STREET

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

Fed Aid

HA22

HA23

HA42

HM3

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE FROM 0.3 KM WEST OF  TRIGGS

STREET OVERCROSSING TO 0.5 KM SOUTH

OF ROUTE 710/5 SEPAR

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT BRIDGE

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE OUTER SEPARATION BARRIER

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

POWELL CONSTRUCTORS

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

WATSONVILLE, CA 95076

SANTA FE SPRINGS, CA 90670

FONTANA, CA  92385

ORANGE, CA 92868

FONTANA, CA 92335-3019

RANCHO CUCAMONGA CA 91730

 

 

 

 

 

(909)944-1037

MCKENZIE, DARRELL

RESLER, CAESAR

MALACALZA, GEORGE

JAHROMI, R.

IZADPANAH, MOE

SAAD, HUSSEIN

Resident
Engineer

(818)637-2506

(818)637-2506

(310)478-7970

(562)401-3333

(323)981-1795

(562)401-3333

 $20,990,246

 $2,666,486

 $8,419,018

 $352,297

 $3,765,685

 $973,702

Bid + CCOs

 $19,377,236

 $589,166

 $8,371,978

 $0

 $0

 $705,355

Comp To  date

 $22,074

 $206,768

 $99,913

 $0

 $0

 $167,350

This Month

06/22/06

05/14/08

02/09/07

05/21/08

06/05/08

02/29/08

Awarded

07/05/06

05/29/08

02/27/07

06/05/08

07/02/08

03/18/08

Approved

09/30/08

10/11/08

10/21/08

12/18/08

01/30/11

12/17/08

Est Comp

 51%

 81%

 69%

 0%

 0%

 100%

%Time

 92%

 22%

 100%

 0%

 0%

 73%

% Work 

 

 

 

 

 

 

Message

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

Contract 

  

  

ACIM-X037-(132)E

  

ACNH-X037-(142)E

ACIM-005 -(938)E

  

  

NHX0-37 1-(3E)

  

IMX0-37 1-(2E)

  00-5 29-(8E)

  

  

--()

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

585 WEST BEACH STREET

P.O. BOX 2150

8555 BANANA AVENUE

133 N. PIXLEY STREET

8555 BANANA AVENUE

10641 FULTON COURT

2090 FERN LANE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

11229 SOUTH WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

GLENDALE, CA 91208

LOS ANGELES, CA 90025

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-44.2/46

07-LA-5-46.7/47.6

Fed Aid

HA22

HA42

HB311

HA22

HE13

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM VERDUGO AVENUE

UNDERCROSSING TO OSBORNE  STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

Description 

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPLACE SLABS

CONSTRUCT HOV LANES AND CONNECTORS

REPAIR DRAINAGE SYSTEM

Type Of Work

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

PETERSON-CHASE

KCM SECURITY PAVING JV

BERKELEY ENGINEERING CO., INC.

Contractor

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

IRVINE, CA  92614

BLOOMINGTON, CA 92316

BERKELEY, CA  94707

 

 

 

 

 

 

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

AL-JAMAL, ABDUL

YOUNG, FRED

MOHSENZADEH, ALI

Resident
Engineer

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(818)364-2760

(213)792-8867

 $45,717,189

 $5,004,048

 $365,651

 $411,888

 $114,774,014

 $652,500

Bid + CCOs

 $31,386,996

 $2,611,171

 $336,195

 $0

 $7,116,530

 $0

Comp To  date

 $1,352,595

 $465,810

 $1,944

 $0

 $1,790,407

 $0

This Month

10/24/05

12/20/06

06/19/06

05/08/08

03/27/08

05/21/08

Awarded

11/05/05

01/17/07

07/06/06

05/21/08

05/01/08

06/26/08

Approved

10/31/10

04/29/10

12/07/09

11/19/08

07/13/12

12/05/08

Est Comp

 67%

 36%

 0%

 0%

 6%

 0%

%Time

 69%

 49%

 0%

 0%

 6%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

SUSPENDED

Message

07-193104

07-2266A4

07-0510C4

07-4S5104

07-168004

07-4S2404

Contract 

ACIM-005 -(064)E

  

  

  

CMLN-6207-(046)N

  

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

1792 KAISER AVENUE

P.O. BOX867/19010 SLOVER AVE

P.O. BOX 7069

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVE.,

SUITE 101

13170 TELFAIR AVENUE,

SUITE 101

13171 TELFAIR AVENUE

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-5-60.0/88.6

07-LA-10-4.6/17.2

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-21.0/0

07-LA-10-33.3/42.5

Fed Aid

HM1

HB4N

HA42

HA21

HA23

HM3

Pgm Code

ON LA-5 FROM 1/2 MILE NORTH OF LAKE

HUGHESRD.LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON  ROUTE 10 AND

ROUTE 710

IN LOS ANGELES COUNTY IN BALDWIN

PARK, WEST COVINA, SAN DIMAS AND

POMONA FROM PUENTE AVENUE

UNDERCROSSING TO ROUTE 10/71 SEPARATI

Description 

SLAB RPLCMNT PLUS GRIND & OVERLY

RUTTED AC

UPGRADE SURVEILLANCE SYSTEM

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

REHABILITATE ROADWAY

REPAIR BRIDGE JOINT SEALS

Type Of Work

GRIFFITH COMPANY

TERNO INC.

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

BEADOR CONSTRUCTION

PAVE-TECH, INC.

Contractor

SANTA FE SPRINGS, CA  90670

LA MIRADA, CA 90638

FONTANA, CA 923355

CORONA, CA 92881

CORONA, CA 92883

CARLSBAD, CA 92008

 

 

 

 

 

 

PASEBANI, MOHAMMAD

NGUYEN, LUKE

TAWFIK, GAMAL

PATEL, PRAVIN

AZIMA HASSAN

TRAN, KELVIN

Resident
Engineer

(661)257-0273

(562)926-2537

(562)401-3333

(213)620-2039

(323)981-1795

(562)401-3333

 $945,000

 $2,163,376

 $11,055,148

 $17,667,166

 $502,700

 $196,720

Bid + CCOs

 $713,820

 $2,054,607

 $7,907,825

 $9,284,948

 $468,194

 $202,344

Comp To  date

 $211,698

 $0

 $1,033,778

 $886,222

 $166,545

 $0

This Month

04/30/08

09/22/06

10/04/07

04/27/07

05/15/08

04/23/08

Awarded

05/06/08

10/05/06

10/25/07

06/04/07

05/30/08

05/14/08

Approved

10/17/08

09/11/08

01/10/10

09/21/09

10/01/08

07/29/08

Est Comp

 66%

 100%

 22%

 58%

 100%

 100%

%Time

 76%

 100%

 71%

 52%

 93%

 100%

% Work 

 

SUSPENDED

 

 

OVER RUN

COMPLETED

Message

07-2X1104

07-182104

07-2267A4

07-222224

07-1X2404

07-2Y7104

Contract 

  

  

ACIM-X037-(137)E

ACIM-X037-(134)E

  

  

  

  

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

12200 BLOOMFIELD AVENUE

15701 HERON AVE.

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

26320 LESTER CIRCLE

735 LAGUNA DRIVE

25061 W. AVENUE

STANFORD, SUITE 70

14620 CARMENITA ROAD

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF AVE

VALENCIA, CA 91355

NORWALK, CA 90650

DOWNEY, CA 92603

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

09/16/08

08/28/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-14-39.8/68

07-LA-27-3.0/3

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

Fed Aid

HM3

HA23

HA42

HM2

HB4N

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM AGUA DULCE

ROAD UNDERCROSSING TO AVENUE J

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 3.0 MILES NORTH OF ROUTE 1

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MULHOLLAND WAY TO AVENUE SAN

LUIS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BASSETT STREET TO PARTHENIA

STREET

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

Description 

REPLACE APPROACH SLABS

CONSTRUCT CONCRETE SLAB AND BARRIER

RESURFACE ASPHALT CONCRETE

REPLACE CONCRETE SIDEWALK

WIDEN AND RESTRIPE ROADWAY

SIGNALIZE INTERSECTION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

D.G. YEAGER CONSTUCTION CORP

HIGHLAND CONSTRUCTION, INC.

D.G. YEAGER CONSTRUCTION CO.

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

Contractor

IRVINE, CA 92614-5706

SAN CLEMENTE, CA 92673

ORANGE, CA  92868

SAN CLEMENTE, CA  92673

CORONA, CA  92878-2229

RIVERSIDE CA 925137745

 

 

 

 

 

(951)710-1000

VAZIRANI, MANSUKH R

CASTILLO, ELOY

MOHSENZADEH, ALI

CHAVEZ, EFRAIM

FARDOUN, MIKE

Resident
Engineer

(661)726-0148

(310)345-6274

(310)345-6275

(213)729-8867

(818)364-2760

(626)339-1601

 $739,257

 $143,004

 $526,290

 $145,264

 $524,959

 $178,245

Bid + CCOs

 $499,858

 $0

 $519,048

 $133,247

 $3,875

 $0

Comp To  date

 $391,893

 $0

 $0

 $5,344

 $3,875

 $0

This Month

05/09/08

08/08/08

12/11/06

04/22/08

04/03/08

06/12/08

Awarded

05/21/08

08/25/08

01/03/07

05/13/08

04/17/08

06/27/08

Approved

10/06/08

12/31/08

09/14/07

10/02/08

10/30/08

11/25/08

Est Comp

 92%

 0%

 100%

 91%

 72%

 0%

%Time

 69%

 0%

 100%

 92%

 1%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-4L5004

07-253404

07-4S3504

07-2Y5504

07-4S6004

07-4S2004

Contract 

  

ER-4128-(004) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVE

P.O. BOX 74073

133 N. PIXLEY STREET

P.O. BOX 74073

P.O. BOX 2229

P O BOX 7745

45120 13TH ST W

9100 S. SEPULVEDA

BLVD., SUITE 200

13171 TELFAIR AVE.,

#101

13171 TELFAIR AVENUE,

SUITE 101

1601 W BADILLO SUITE

112

LANCASTER, CA 93534

LOS ANGELES, CA 90045

SYLMAR, CA 91342

SYLMAR, CA 91342

COVINA, CA 91722

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-.9/.9

07-LA-47-3.5/4.5

07-LA-47-/.9

07-LA-47-/2.4

Fed Aid

HA21

HA21

HM4

HM3

HA25

HM1A

Pgm Code

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.1 KM WEST OF HARBOR BOULEVARD

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS ON  ROUTE 110

AND ROUTE 47

Description 

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

REPLACE OVERHEAD SIGN

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

PLANTING AND IRRIGATION

HOT MIX ASPHALT OVERLAY

Type Of Work

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

PETERSON CHASE, INC.

GRIFFITH COMPANY

BELAIRE WEST LANDSCAPE INC

ALL AMERICAN ASPHALT

Contractor

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92614

SANTA FE SPRINGS, CA  90670

BUENA PARK CA 90622

CORONA CA 928782229

 

 

 

 

 

(951)736-7600

CHOU, MICHAEL

TRAN, K.

TRAN, KELVIN

AKBARIAN, MASSOD

TRAN, KELVIN

SAAD, HUSSEIN

Resident
Engineer

(626)338-3430

(562)401-3333

(562)401-3333

(562)860-3085

(562)401-3333

(562)401-3333

 $2,245,509

 $7,301,328

 $367,644

 $410,000

 $1,792,918

 $654,400

Bid + CCOs

 $1,471,020

 $5,896,804

 $0

 $0

 $1,778,785

 $1,450

Comp To  date

 $48,937

 $1,436,503

 $0

 $0

 $85,142

 $350

This Month

11/08/07

10/04/07

02/29/08

06/10/08

09/01/06

04/29/08

Awarded

12/03/07

11/05/07

03/14/08

06/18/08

09/18/06

05/21/08

Approved

05/26/10

10/29/08

10/10/08

08/25/08

11/13/08

12/31/08

Est Comp

 36%

 84%

 0%

 0%

 0%

 83%

%Time

 65%

 85%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-231204

07-224804

07-4S0304

07-2X1704

07-179904

07-2Y5204

Contract 

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

  

SWPPP

WPCP

10641 FULTON CT

P.O. BOX 2150

1792 KAISER AVE.

P.O. BOX 2150

PO BOX 6270

P O BOX 2229

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

17912 CRUSADER

AVENUE, SUITE 101

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-57-6.8/7.7

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-5.0/12

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

Fed Aid

HM1

HM3

HA28

HM3

HB5   HB5

  HB311

HM3

Pgm Code

IN LOS ANGELES COUNTY IN POMONA  FROM

POMONA BOULEVARD UNDERCROSSING TO

ROUTE 57/10  SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK FROM SOTO STREET

UNDERCROSSING TO WOODS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK, MONTEBELLO, SOUTH EL MONTE, AND

CITY OF INDUSTRY

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, HACIENDA HEIGHTS, ROWLAND

HEIGHTS, DIAMOND BAR AND POMONA

Description 

REPLACE CONCRETE PAVEMENT

REPLACE JOINT SEALS

CONSTRUCT SLOPE PAVING

SEAL DECK AND REPLACE JOINT SEALS

CONSTRUCT HOV LANE AND SOUNDWALLS

SEAL DECK AND REPLACE JOINT SEALS

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

O'DONNELL CONSTRUCTION

J. MCLOUGHLIN

SKANSKA USA CIVIL WEST CALIF

PAVE TECH, INC.

Contractor

RANCHO CUCAMONGA CA 91730

TEMPE, AZ 85282

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92509

CARLSBAD, CA 92008

(909)944-1037

 

 

 

 

 

SAAD, HUSSEIN

IZADPANAH, MOE

AZIMA, HASSAN

SANDOVAL, MARTIN

BASHOURA, YANINA

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(323)981-1795

(323)981-1795

(909)594-3720

(909)594-3739

(909)594-3720

 $689,559

 $728,728

 $661,300

 $750,395

 $115,160,591

 $361,827

Bid + CCOs

 $441,936

 $0

 $639,385

 $126,621

 $49,324,150

 $358,006

Comp To  date

 $0

 $0

 $3,500

 $126,621

 $4,218,260

 $0

This Month

02/08/08

04/29/08

09/07/07

03/26/08

03/13/07

03/19/08

Awarded

02/27/08

05/21/08

10/04/07

04/17/08

04/18/07

04/11/08

Approved

08/07/08

01/30/09

11/30/08

03/20/09

08/30/10

07/29/08

Est Comp

 100%

 0%

 0%

 43%

 30%

 100%

%Time

 100%

 0%

 0%

 17%

 43%

 100%

% Work 

COMPLETED

 

PLANT EST

SATIS

 

 

COMPLETED

Message

07-3Y1604

07-4L8404

07-241404

07-3Y0604

07-1294V4

07-3Y1204

Contract 

  

  

  

  

ACNH-P060-(130)E

  

  

  

  

  

LN62-07 0-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

10641 FULTON COURT

1310 W 23RD STREET

559 W. COVINA BOULEVARD

10641 FULTON COURT

1995 AGUA MANSA ROAD

735 LAGUNA DRIVE

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON

ROAD., STE. 6

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

WALNUT, CA, 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

09/02/08

09/02/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-60-19.0/23.3

07-LA-60-29.3/29.3

07-LA-60-29.4/0

07-LA-60-/30.5

07-LA-71-1.4/1.4

07-LA-90-1.2/1

Fed Aid

HM1A

HA42

HA12

HB1

201020

HE13

Pgm Code

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, DIAMOND BAR AND AT  ROWLAND

HEIGHTS

IN LOS ANGELES COUNTY IN POMONA  AT

ROUTE 60/71 SEPARATION

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

GRIER ST PEDESTRIAN OVER-CROSSING,ON

LA-71LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW MAINTENANCE STATION

PLACE ASPHALT CONCRETE

REPAIR EARTHQUAKE DAMAGE

WIDEN EXISTING FREEWAY

Type Of Work

ORTIZ ASPHALT PAVING, INC.

VANCE CORPORATION

BRUTOCO ENGINEERING & CONSTR.

PETERSON CHASE GENERAL

ENGINEERING

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C C MYERS INC

Contractor

COLTON, CA 92324

RIALTO CA 92377

FONTANA, CA 92334

IRVINE, CA 92614-5706

IRVINE, CA  92614-5706

RANCHO CORDOVA CA 957412948

 

(909)355-4333

 

 

 

(916)635-9370

SANDOVAL, MARTIN

TAWFIK, GAMAL

GALVAN, PATRICIA

SANDOVAL, MARTIN

SANDOVAL, MARTIN

TRUJILLO, GILBERT

Resident
Engineer

(213)798-6063

(562)401-3333

(909)594-9311

(909)594-9311

(909)594-3720

(310)649-1821

 $940,658

 $96,048

 $13,181,848

 $6,744,225

 $935,000

 $11,956,136

Bid + CCOs

 $855,698

 $94,438

 $12,752,492

 $4,000

 $0

 $12,070,411

Comp To  date

 $0

 $0

 $0

 $4,000

 $0

 $32,981

This Month

03/24/08

04/11/08

02/10/06

07/11/08

08/05/08

02/16/05

Awarded

04/07/08

05/22/08

02/22/06

07/23/08

08/05/08

03/03/05

Approved

08/25/08

07/23/08

07/15/08

11/30/09

10/31/08

12/29/08

Est Comp

 100%

 100%

 0%

 1%

 0%

 80%

%Time

 100%

 100%

 0%

 0%

 0%

 99%

% Work 

COMPLETED

COMPLETED

PLANT EST

SATIS

 

 

 

Message

07-2Y4304

07-4S7504

07-201704

07-243904

07-2X2304

07-1693C4

Contract 

  

  

  

ACST-P060-(134)E

  

  

  

  

  

G P0-60 1-(4E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

SWPPP

P.O. BOX 883

2271 N LOCUST AVENUE

P.O. BOX 429

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 2948

721 BREA CANYON ROAD,

SUITE G

11229 S. WOODRUFF

AVE.

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

9100 S. SEPULVEDA

BLVD., SUITE 200

WALNUT, CA 91789

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90045

Accepted

09/16/08

08/21/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

Fed Aid

HA22

HA21

HA25

HA22

HA27

HA27

Pgm Code

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MAIN ST OVERCROSSING TO

PILGRIMAGE OVERCROSSING

IN LOS ANGELES COUNTY IN AGOURA

HILLS AT 0.3 MILES EAST OF PALO

COMADO CANYON ROAD

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

UPGRADE MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

SECURITY PAVING COMPANY, INC.

Contractor

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

PERRIS, CA 92570

CORONA, CA 92878-2229

SANTA ANA CA 927111238

SUN VALLEY, CA  91353-1489

 

 

 

 

(714)769-7025

 

LONGAZO, RON

WANG, MIKE

WANG, MIKE

IZADPANAH, MOE

DIPSIA MICHAEL

IRA, ALFRED

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

(310)345-6263

(805)480-4928

 $71,884,260

 $438,590

 $2,277,076

 $510,403

 $418,709

 $4,096,779

Bid + CCOs

 $65,316,713

 $235,686

 $2,188,686

 $415,903

 $428,187

 $3,851,753

Comp To  date

 $1,027,105

 $0

 $9,127

 $154,798

 $88,334

 $10,722

This Month

11/03/05

04/06/06

01/05/06

04/01/08

03/25/08

12/15/06

Awarded

11/21/05

04/18/06

01/23/06

04/17/08

04/07/08

01/11/07

Approved

02/12/09

01/15/09

12/30/09

11/01/08

10/01/08

03/20/09

Est Comp

 77%

 100%

 63%

 77%

 93%

 0%

%Time

 87%

 54%

 96%

 81%

 95%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

07-182204

07-1Y6504

07-180004

07-4S3804

07-4S3604

07-186104

Contract 

ACNH-091 -(123)E

  

ACNH-P091-(125)E

  

  

ACST-Q101-(121)E

--()

  

--()

  

  

G Q1-01 1-(1E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

23135 BETTY ROAD

P O BOX 2229

P O BOX 11238

P.O. BOX 1489

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

1525 RANCHO CONEJO

#102

1525 RANCHO CONEJO

BLVD.

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-LA-103-1.8/2.3

07-LA-105-.5/.5

07-LA-105-.7/.9

07-LA-110-.9/21.5

07-LA-110-9.0/9

07-LA-110-11.5/14.2

Fed Aid

HA42

HB1

HE13

HM3

20.10

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

REBUILD THE ROADBED, SUPPORT SB 110

OFF- RAMP TO 190TH STREET, REMOVE AND

REBUILD ROADWAY BASE AND PAVEMENT

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

Description 

INSTALL DRAINAGE FACILITIES

WIDEN AND RESURFACE ON-RAMP

WIDEN OFF RAMP

REPLACE JOINT SEALS

REMOVE & REBUILD DAMAGED PAVEMENT

REPLACE SLABS AND SEAL JOINTS

Type Of Work

HIGHLAND CONSTRUCTION, INC.

RSB GROUP INC

BEADOR CONSTRUCTION  COMPNAY,

INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

ORANGE, CA 92868

LAKE FOREST CA 92630

CORONA, CA 92883

IRVINE CA 926145706

THOUSAND OAKS, CA 91360

RANCHO CUCAMONGA CA 91730

 

(949)454-1999

 

(949)252-0441

 

(909)944-1037

JAHROMI, R.

NJOYA, DAVID

GALLARDO, SAMUEL

NJOYA, DAVID

GALLARDO, SAM

HUSSAIN, MUSTAFA

Resident
Engineer

(562)401-3333

(310)609-0264

(310)609-0264

(310)609-0264

(310)609-0264

(424)202-8056

 $555,055

 $498,045

 $9,476,680

 $520,737

 $1,385,000

 $3,115,162

Bid + CCOs

 $518,254

 $273,687

 $1,688,699

 $152,326

 $1,350,797

 $0

Comp To  date

 $18,959

 $124,479

 $1,478,342

 $0

 $0

 $0

This Month

05/09/08

11/16/07

06/24/08

05/02/08

11/26/07

05/02/08

Awarded

05/21/08

12/05/07

07/10/08

05/21/08

11/26/07

05/21/08

Approved

09/23/08

10/31/08

01/31/10

01/30/09

08/07/08

08/03/09

Est Comp

 24%

 73%

 11%

 33%

 100%

 0%

%Time

 87%

 55%

 18%

 31%

 98%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

07-4C0604

07-4L7304

07-178504

07-4L9504

07-1X8804

07-3Y2104

Contract 

  

  

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

  

WPCP

5133 N. PIXLEY STREET

22600 G LAMBERT STREET NO 140

26320 LESTER CIRCLE

1792 KAISER AVENUE

505 E. THOUSAND OAKS BLVD,

10641 FULTON COURT

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE, STE. 103

1200 S. SEPULVEDA

BLVD.

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

Accepted

09/24/08

Location
Storm Water
Plan
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07District

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-31.2/31.2

07-LA-110-/0

Fed Aid

HA22

HB1

TEA1

HB1

201020

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 10/110  SEPARATION TO 0.3

KM NORTH OF FIRST STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

ON NB LA-110 JUST N OR FAIR OAKS AVE

O/C IN S. PASADENA LA COUNTY, DIR'S

ORDER EMER

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

GRIND PAVEMENT AND REPLACE SLABS

TREAT MEDIAN AND GORE AREAS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE FAILED CULVERT,BACKFILL &

REBUILD

CONSTRUCT CONCRETE CURB AND GUTTER

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

JOE MCLOUGHLIN ENGINEERING CO

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC.

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

Contractor

IRVINE CA 926145706

RANCHO CUCAMONGA, CA 91730

CORONA, CA 92883

IRVINE, CA 92614

COVINA, CA 91722

IRVINE, CA 92614-5706

(949)252-0441

 

 

 

 

 

SOHEILI, ANDY

WANG, SIMON YEH-FU

MCKENZIE, DARRELL

MCKENZIE, DARRELL

KWAN, KIN W.

IZADPANAH, MOE

Resident
Engineer

(310)609-0264

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2506

(323)981-1795

 $613,133

 $2,138,285

 $502,715

 $2,560,174

 $155,000

 $1,666,742

Bid + CCOs

 $610,527

 $2,056,437

 $486,065

 $1,999,397

 $133,426

 $1,251,872

Comp To  date

 $4,800

 $0

 $45,200

 $0

 $0

 $7,922

This Month

06/26/07

09/10/07

02/22/08

11/14/05

07/16/08

09/20/07

Awarded

07/16/07

10/09/07

03/21/08

11/23/05

07/17/08

10/04/07

Approved

09/25/08

08/11/08

09/30/08

10/30/08

08/19/08

10/31/08

Est Comp

 99%

 100%

 100%

 57%

 100%

 100%

%Time

 97%

 100%

 97%

 75%

 100%

 75%

% Work 

 

COMPLETED

 

 

COMPLETED

OVER RUN

Message

07-4J7004

07-254104

07-246704

07-243504

07-2X2004

07-228004

Contract 

  

ACST-P110-(014)E

ACST-0110-(793)E

ACST-S110-(010)E

  

ACST-X035-(135)E

  

  P1-10 0-(4E)

  01-10 7-(3E)

G S1-10 0-(0E)

  

  X0-35 1-(5E)

  

--()

--()

--()

  

--()

WPCP

WPCP

WPCP

WPCP

  

SWPPP

1792 KAISER AVENUE

10641 FULTON COURT

26320 LESTER CIRCLE

1792 KAISER AVENUE

236 E. ARROW HIGHWAY

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE. STE 103

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2550 CORPORATE PLACE,

SUITE C-107

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

MONTEREY PARK, CA 91754

Accepted

09/11/08

08/28/08

Location
Storm Water
Plan
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07District

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-4.6/12.6

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

Fed Aid

HM

HE11

HM3

HA25

HA25

HM1A

Pgm Code

IN LOS ANGELES COUNTY AT CHATSWORTH

NORTHIDGE, PACOIMA AND SAN FERNANDO

FROM DE SOTO AVENUE UNDERCROSSING TO

0.1 MILE WEST OF BRAD

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND PASADENA AT

VARIOUS LOCATIONS FROM LOS ANGELES

RIVER BRIDGE TO ARROYO SECO BRI

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

Description 

GRIND EXISTING CONCRETE PAVEMENT

MODIFY INTERCHANGE AND ON RAMP

REPLACE BRIDGE JOINT SEALS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

Type Of Work

PENHALL COMPANY

GRIFFITH COMPANY

J MCLOUGHLING ENGINEERING CO

INC

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

Contractor

ROGERS, MN  55374

SANTA FE SPRINGS, CA 90670

RANCHO CUCAMONGA, CA 91730

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

 

 

 

 

 

(909)386-1200

AL-JAMAL, ABDUL

SIMON WANG

KWAN, KIN

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

Resident
Engineer

(805)797-1348

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2514

(661)257-0273

 $1,866,150

 $30,102,690

 $178,365

 $2,274,480

 $1,345,171

 $209,238

Bid + CCOs

 $1,586,410

 $9,451,996

 $133,869

 $1,712,310

 $1,288,827

 $0

Comp To  date

 $683,970

 $1,073,279

 $0

 $136,242

 $2,727

 $0

This Month

04/22/08

02/23/07

03/18/08

08/07/07

12/01/05

04/14/08

Awarded

05/08/08

03/12/07

04/07/08

09/10/07

12/09/05

04/28/08

Approved

10/03/08

06/13/10

08/20/08

09/27/11

09/25/09

11/21/08

Est Comp

 92%

 55%

 92%

 89%

 16%

 0%

%Time

 85%

 31%

 75%

 75%

 96%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-3Y2004

07-188504

07-2M4104

07-182704

07-182604

07-2Y8504

Contract 

  

  

  

  

ACNH-P134-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 310

P.O. BOX 2150

10641 FULTON COURT

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

13171 TELFAIR AVE.,

SUITE 101

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

SYLMAR, CA 91342

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

Fed Aid

HB1

HB1

HE13

HE13

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

Description 

INSTALL MESSAGE SIGNS

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

INSTALL GUARD RAIL

Type Of Work

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

J. FLECTHER CREAMER & SON, INC

Contractor

VENTURA CA 93006

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

SYLMAR, CA 91342

(805)642-0121

 

(831)724-1011

 

(714)708-3544

 

MANNAA, HASSAN

CARRANZA, ALVARO

HIN HARTANTO

MANNAA, HASSAN

AZIMA, HASSAN

Resident
Engineer

(818)364-2760

(661)726-0148

 

(661)726-0148

(818)364-2760

(323)981-1795

 $134,591

 $6,276,994

 $4,640,454

 $5,170,693

 $187,302

 $2,524,581

Bid + CCOs

 $129,591

 $3,368,037

 $1,046,149

 $3,389,313

 $0

 $2,306,806

Comp To  date

 $48,132

 $587,312

 $749,628

 $1,865,640

 $0

 $103,159

This Month

08/14/06

01/15/08

06/10/08

03/03/08

06/26/08

10/18/07

Awarded

08/30/06

01/28/08

06/20/08

03/18/08

07/25/08

11/06/07

Approved

09/26/08

04/19/10

04/16/09

06/05/09

12/15/08

11/01/08

Est Comp

 74%

 44%

 23%

 30%

 0%

 100%

%Time

 96%

 53%

 23%

 66%

 0%

 90%

% Work 

 

 

 

 

 

 

Message

07-4L8204

07-239614

07-127214

07-127234

07-4S2704

07-200804

Contract 

  

ACST-P138-(042)E

  

  

  

ACST-P170-(003)E

  

G P1-38 0-(2E)

  

  

  

  P1-70 0-(3E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 3416

P O BOX 50085

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

12874 SAN FERNANDO ROAD

13171 TELFAIR AVE STE

101

45120 13TH ST W

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

2550 CORPORATE PLACE,

SUITE C-107

SYLMAR, CA 91342

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-187-6.4/6.4

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

Fed Aid

HB1

HM3

HM3

HA42

HB311

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PASADENA AT

ORANGE GROVE BOULEVARD  OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC SIGNAL

REPLACE JOINT SEALS

REHABILITATE BRIDGE DECK AND SEALS

SLOPE PAVING

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

Type Of Work

JFL ELECTRIC, INC.

SOUTHLAND CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

BELAIRE-WEST LANDSCAPE, INC.

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

Contractor

LOS ANGELES, CA  90001-3915

IRVINE, CA 92602

TEMPE AZ 85282

BUENA PARK, CA 90622

SAN RAMON, CA 94583

CORONA, CA 92883

 

 

(602)437-1711

 

 

 

LEE, JEFF

KWAN, KIN

KAROUT, REDA

RESLER, CAESAR

RESLER, CAESAR

YUE, WARREN

Resident
Engineer

(818)364-2760

(818)637-2506

(626)338-3430

(818)637-2506

(818)637-2506

(626)338-3430

 $552,279

 $328,205

 $1,201,191

 $194,550

 $5,697,141

 $10,582,603

Bid + CCOs

 $571,879

 $72,530

 $1,159,824

 $176,493

 $1,293,998

 $7,746,375

Comp To  date

 $0

 $72,530

 $39,669

 $0

 $8,161

 $326,151

This Month

09/14/06

05/09/08

06/08/07

02/13/08

01/22/08

07/06/07

Awarded

10/11/06

06/18/08

06/22/07

03/09/08

02/05/08

07/31/07

Approved

07/25/08

10/31/08

10/02/08

08/21/08

01/31/10

10/28/09

Est Comp

 100%

 100%

 98%

 100%

 17%

 48%

%Time

 99%

 22%

 92%

 100%

 23%

 73%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

07-4L7604

07-2M3804

07-4L9804

07-4S4004

07-228104

07-129934

Contract 

  

  

  

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

8257 COMPTON AVENUE

3943 IRVINE BLVD. NO. 40

1310 W 23RD STREET

P.O. BOX 6270

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

13171 TELFAIR AVENUE,

#101

2090 FERN LANE

2090 FERN LN

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

Accepted

09/10/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/44

07-LA-213-5.7/5.7

Fed Aid

HB311

HE14

HB311

HE14

HB1

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

Description 

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL

Type Of Work

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

Contractor

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

WINCHESTER, CA 92596

SYLMAR CA 91342

IRVINE, CA 92614

(909)394-4510

 

 

 

(818)367-9748

 

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

Resident
Engineer

(626)338-3430

(626)338-3430

(626)339-1601

(626)338-3430

(626)339-1601

(562)926-2537

 $8,433,958

 $1,519,820

 $484,588

 $1,763,256

 $4,415,369

 $464,524

Bid + CCOs

 $3,508,762

 $1,404,296

 $416,656

 $1,690,570

 $54,750

 $128,600

Comp To  date

 $684,978

 $10,465

 $97,880

 $5,040

 $48,250

 $79,060

This Month

11/20/07

08/02/05

02/13/08

07/13/05

06/02/08

02/08/08

Awarded

12/18/07

08/11/05

03/12/08

07/28/05

06/24/08

02/27/08

Approved

07/01/10

08/18/09

09/04/09

07/09/09

08/18/09

10/18/08

Est Comp

 47%

 79%

 100%

 81%

 6%

 100%

%Time

 42%

 92%

 89%

 95%

 1%

 28%

% Work 

 

 

 

 

 

 

Message

07-231404

07-172174

07-242704

07-1264F4

07-243304

07-4S2104

Contract 

  

  

  

  

ACST-X037-(139)E

  

  

  

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

559 W COVINA BLVD

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

1792 KAISER AVENUE

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

14620 CARMENITA RD.

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

COVINA, CA 91722

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-405-.3/2.8

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

Fed Aid

HA42

HM3H

20.10.201

130

HB5

HE11

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM ATHERTON

STREET UNDERCROSSING TO CLARK AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL AT VARIOUS LOCATIONS

FROM CHERRY AVENUE  OVERCROSSING TO

SANTA FE AVENUE UNDER

N/B 405 OFFRMP TO N/B ATLANTIC AVE ON

BORDBETWEEN THE CITY OF SIGNAL HILL

TO EAST & CITY OF LONG BEACH WEST

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

Description 

PLACE SLOPE PAVING

REPLACE JOINT SEALS

REBUILD COLLAPSED&WASHEDOUT SIDE-

SLOPE

CONSTRUCT HOV LANES

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

O'DONNELL CONSTRUCTION INC

SOUTHLAND CONSTRUCTION

ORTIZ ENTERPRISES INCORPORATED

BALFOUR BEATTY CONSTR. INC.

STEVE P RADOS INC

A C C U CONSTRUCTION

Contractor

SAN DIMAS, CA 91773

IRVINE CA 92602

IRVINE, CA 92618

INGLEWOOD, CA  91792

SANTA ANA CA 927350128

PERRIS CA 92570

 

(714)488-2891

 

 

(714)835-4612

(951)675-8200

GALLARDO, SAM

NJOYA, DAVID

NJOYA, DAVID

VENTOCILLA, JOSE

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

(310)609-0264

(310)609-0264

(310)609-0264

(310)410-9862

(818)788-3303

(818)788-3303

 $341,335

 $87,740

 $460,000

 $120,930,589

 $26,206,501

 $2,496,488

Bid + CCOs

 $3,375

 $90,710

 $253,893

 $104,861,121

 $26,017,457

 $2,246,353

Comp To  date

 $3,375

 $90,710

 $0

 $2,318,558

 $0

 $6,400

This Month

05/09/08

04/23/08

04/21/08

09/28/04

03/02/05

11/01/06

Awarded

05/29/08

07/21/08

04/25/08

10/06/04

03/18/05

12/01/06

Approved

12/31/08

11/21/08

08/29/08

06/04/09

09/17/08

05/01/09

Est Comp

 53%

 43%

 100%

 100%

 100%

 0%

%Time

 1%

 95%

 55%

 86%

 98%

 0%

% Work 

SUSPENDED

 

OVER RUN

 

OVER RUN

PLANT EST

SATIS

Message

07-4S4104

07-1M5304

07-2X1404

07-1178U4

07-201204

07-218304

Contract 

  

  

  

ACNH-405 -(048)N

ACNH-405 -(050)N

ACIM-405 -(055)E

  

  

  

  40-5 30-(8NS)T

  40-5 30-(0N)

--()

  

  

  

6207- 034-()

--()

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

559 WEST COVINA BLVD

3943 IRVINE BLVD NO 40

6 CUSHING, SUITE 200

419 SOUTH HINDRY AVE., STE C

P O BOX 15128

23135 BETTY ROAD

18730 S. WILMINGTON

AVE STE 103

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE. STE. 103

5160 HASKELL AVE.

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

09/24/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

07District

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-16.7/17.3

07-LA-710-24.6/24.6

Fed Aid

HA22

HB1

HA25

HA22

HM1A

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SOUTH GATE

AND LYNWOOD AT IMPERIAL HIGHWAY

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FIRST STREET

Description 

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

SLOPE PAVING

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

ALL AMERIAN ASPHALT

BEADOR CONSTRUCTION  COMPANY

INC

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

CORONA, CA 92878-2229

CORONA, CA 92883

 

 

 

 

 

 

ZAWISTOWSKI, TOM

NJOYA, DAVID

AKBARIAN, MASSOD

MOUSSA NAZEM

TRAN, KELVIN

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(310)609-0264

(562)860-3085

(562)860-3085

(562)401-3333

(323)981-1795

 $14,067,929

 $6,039,088

 $3,075,844

 $144,921,825

 $248,000

 $261,209

Bid + CCOs

 $11,477,906

 $1,956,626

 $3,022,194

 $46,386,914

 $0

 $235,248

Comp To  date

 $242,613

 $646,257

 $9,019

 $4,280,089

 $0

 $10,642

This Month

11/10/05

02/28/08

08/05/04

05/31/07

05/02/08

04/11/08

Awarded

11/23/05

03/12/08

08/19/04

07/05/07

05/21/08

05/02/08

Approved

09/30/09

08/14/09

02/27/09

12/17/12

12/11/08

10/01/08

Est Comp

 65%

 30%

 0%

 18%

 0%

 100%

%Time

 81%

 32%

 0%

 32%

 0%

 90%

% Work 

 

 

PLANT EST

SATIS

 

 

OVER RUN

Message

07-244404

07-243604

07-234904

07-183114

07-2Y8404

07-4S7404

Contract 

ACIM-405 -(929)E

ACIM-X037-(140)E

ACNH-P710-(011)E

ACNH-710 -(786)N

  

  

--()

  X0-37 1-(0E)

--()

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVE.

1792 KAISER AVE

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

P.O. BOX 2229

26320 LESTER CIRCLE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

Fed Aid

HA12

HA12

HB4N

HA28

HE13

201130

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY AT HUENEME ROAD

IN VENTURA COUNTY IN THOUSAND OAKS,

SIMI VALLEY, FILLMORE, SANTA PAULA,

MOORPARK AND VENTURA AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

Description 

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

INSTALL TRAFFIC SIGNALS

INSTALL CABLE RAILING

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

Type Of Work

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

TDS ENGINEERING

BENA COMPANY

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

Contractor

DOWNEY  CA 90241

CARLSBAD, CA  92008

WEST LAKE VILLAGE, CA

91361

TORRANCE CA 90505

SUN VALLEY CA 913531489

OXNARD, CA 93033

(562)803-9499

 

 

(310)371-9999

(818)767-8418

 

AZIMA, HASSAN

SYLVAN, SCOTT

MANNAA, HASSAN

ABUMUHOR, ISSAM

EID, EMILE

ABUMUHOR, ISSAM

Resident
Engineer

(323)981-1795

(213)216-6068

(818)364-2760

 

(805)375-9247

(805)375-9247

 $4,768,734

 $2,671,213

 $274,755

 $141,580

 $63,202,502

 $235,000

Bid + CCOs

 $3,921,457

 $2,551,127

 $0

 $137,004

 $60,585,290

 $135,035

Comp To  date

 $225,620

 $73

 $0

 $40,037

 $324,907

 $0

This Month

12/02/05

01/05/07

06/23/08

04/14/08

04/04/06

01/26/08

Awarded

12/21/05

01/23/07

07/07/08

05/22/08

04/17/06

01/28/08

Approved

09/30/08

10/15/08

12/02/08

10/01/08

08/15/10

10/30/08

Est Comp

 99%

 100%

 0%

 84%

 0%

 40%

%Time

 82%

 93%

 0%

 97%

 0%

 57%

% Work 

 

OVER RUN

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

Message

07-201604

07-210804

07-3N7904

07-4L8304

07-115454

07-1X8904

Contract 

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

  

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

1014 S. WESTLAKE BLVD. 14-136

2785 PACIFIC COAST HWY NO 322

P O BOX 1489

2245 STATHAM BLVD

2550 CORPORATE PLACE,

SUITE C-107

5200 W. IMPERIAL HWY

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90045

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

Fed Aid

HB1

HA-23

HB4N

201020

201020

HA27

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

CLEAR ALL STORM DEBRIS, HAUL IT TO

APPROVEDISPOSAL SITES, CLEAR &

RESTORE ALL DRAINAFLOW LINES ALONG

THE ROADWAY SHOULDERS DIR'S E

REPAIR RECENT STORM DAMAGE AND

PROTECT VEN33 FROM DIR'S EMERGENCY

F.A. CONTRACT

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

Description 

METAL BEAM GUARD RAIL AND STRIPING

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

MODIFY SIGNAL AND LIGHTING

REMOVE SLIDE & STORM DEBRIS, REPAIR

& REOP

EMERGENCY STORM DAMAGE REPAIR VEN-

033

INSTALL CONCRETE BARRIER

Type Of Work

MODERN ALLOYS, INC.

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

TDS ENGINEERING

SUMMER CONSTRUCTION

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC

Contractor

STANTON, CA 90680

VALENCIA, CA  91355-4171

THOUSAND OAKS, CA. 91316

SANTA PAULA, CA  93061

SANTA PAULA, CA  93061

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

ABUMUHOR, ISSAM

DORRI, MIKE

ARROYO, HECTOR

IRA, ALFRED

IRA, ALFRED

PATEL, JAGDISH

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(818)788-3303

 $2,987,618

 $5,985,000

 $229,619

 $385,000

 $1,185,000

 $4,324,056

Bid + CCOs

 $2,520,839

 $5,902,915

 $146,017

 $137,450

 $874,479

 $3,891,599

Comp To  date

 $7,838

 $0

 $146,017

 $2,923

 $190,190

 $289,806

This Month

05/24/07

02/14/05

06/23/08

01/31/08

02/28/08

11/19/07

Awarded

06/22/07

02/14/05

07/07/08

01/31/08

02/28/08

12/03/07

Approved

11/06/08

04/10/08

12/19/08

09/30/08

10/01/08

01/21/09

Est Comp

 88%

 100%

 17%

 100%

 100%

 66%

%Time

 83%

 100%

 65%

 36%

 74%

 90%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

07-185504

Contract 

ACST-P033-(064)E

  

  

  

  

ACST-Q101-(133)E

G P0-33 0-(4E)

  

  

  

  

G Q1-01 1-(3E)

--()

  

  

  

  

--()

WPCP

  

WPCP

  

  

SWPPP

11172 WESTERN AVE.

28548 LIVINGSTON AVENUE

1014 S.WESTLAKE BLVD.,STE14

P.O. BOX 30

P.O. BOX 30

P O BOX 1489

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

5160 HASKELL AVENUE

THOUSAND OAKD, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-22.0/23.7

07-VEN-101-32.7/33

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-23.3/32.6

07-VEN-118-32.0/33

Fed Aid

HA21

201020

HE13

HA22

HA22

TEA1

Pgm Code

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

NORTH OF THE CITY OF VENTURA &

VEN101/33 INTRCHNGE, VENTURA

CNTY,DIR'S EMERGENCY FA

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

Description 

PLANTING AND IRRIGATION

CLEAR 2 BASINS & DEBRIS RACKS OF ALL

MUD

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

MODIFY LIGHTING

INSTALL CHAIN LINK FENCE

Type Of Work

P & D LANDSCAPE MANAGEMENT

SERVICES

L.A. THOMPSON CONSTRUCTION,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

TAFT ELECTRIC CO.

C A RASMUSSEN INC

Contractor

ORANGE, CA  92868

OJAI, CA  90323

SAN DIMAS CA 917732911

VENTURA, CA  93003

VALENCIA CA 91355

 

 

 

(909)394-4510

 

(661)367-9040

DIPSIA, MIKE

ARROYO, HECTOR

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

(805)480-4928

 $1,701,883

 $235,000

 $47,227,266

 $196,855

 $1,073,460

 $177,456

Bid + CCOs

 $837,058

 $145,460

 $39,573,168

 $191,715

 $166,108

 $158,077

Comp To  date

 $16,442

 $0

 $1,863,660

 $0

 $166,108

 $6,100

This Month

09/06/07

02/04/08

02/22/07

06/04/07

06/17/08

11/19/07

Awarded

09/21/07

02/04/08

03/15/07

06/20/07

07/10/08

12/14/07

Approved

03/15/12

07/21/08

09/29/09

11/01/07

03/16/09

03/21/09

Est Comp

 65%

 100%

 58%

 100%

 10%

 0%

%Time

 48%

 100%

 83%

 100%

 15%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

07-234204

07-1X9404

07-116794

07-1P3804

07-142804

07-246904

Contract 

  

  

  

  

  

ACST-P118-(057)E

  

  

  

  

  

  P1-18 0-(7E)

  

  

  

  

  

--()

SWPPP

  

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNDTRY ROAD

1656 MCNELL ROAD

559 W COVINA BLVD

1694 EASTMAN AVENUE

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

Accepted

09/05/08

Location
Storm Water
Plan
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07District

07-VEN-118-52.2/2.1

07-VEN-126-19.2/34

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-18.8/18.8

Fed Aid

HM1

20.10

HB1

HA21

HA22

HA21

Pgm Code

IN VENTURA AND LOS ANGELES COUNTIES

IN SIMI VALLEY AND NEAR LOS ANGELES

FROM ROCKY PEAK ROAD OVERCROSSING TO

0.3 KM WEST OF MOVIE 

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA AND LOS ANGELES COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

INSTALL METAL BEAM GUARD RAIL

UPGRADE BRIDGE RAILS

REHABILITATE ROADWAY

REPLACE BRIDGE

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

UNION ENGINEERING COMPANY, INC

C & W CONST SPECIALTIES INC

NCCI, INC.

SECURITY PAVING COMPANY INC

CA RASSMUSSEN, INC.

Contractor

CORONA CA 92883

VENTURA, CA 93002

VENTURA, CA 93003

PARAMOUNT, CA 90723

SUN VALLEY CA 913531489

VALENCIA, CA 91355

(951)674-7352

 

 

 

(818)767-8418

 

IRA, ALFRED

IRA, ALFRED

ABUMUHOR, ISSAM

IRA, ALFRED

TEHRANI, JOSEPH

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

(805)804-4928

 $396,700

 $985,000

 $1,312,728

 $2,053,522

 $5,228,068

 $3,508,748

Bid + CCOs

 $374,487

 $481,108

 $1,324,780

 $414,220

 $5,190,306

 $60,260

Comp To  date

 $374,212

 $0

 $0

 $258,307

 $0

 $60,260

This Month

04/29/08

11/02/07

09/25/07

01/23/08

06/19/07

08/11/08

Awarded

05/15/08

11/02/07

10/11/07

02/07/08

07/06/07

08/15/08

Approved

10/07/08

10/01/08

07/10/08

11/06/09

08/29/08

07/19/10

Est Comp

 92%

 100%

 100%

 82%

 100%

 8%

%Time

 94%

 49%

 100%

 20%

 100%

 2%

% Work 

 

OVER RUN

COMPLETED

 

PLANT EST

SATIS

 

Message

07-2Y6604

07-1X8704

07-243704

07-1189A4

07-223304

07-1189G4

Contract 

  

  

ACST-P126-(052)E

  

ACST-P150-(023)E

ACST-P150-(025)E

  

  

G P1-26 0-(2E)

  

  P1-50 0-(3E)

  P1-50 0-(5E)

  

  

--()

  

--()

--()

WPCP

  

WPCP

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

3658 N VENTURA AVE.

2419 PALMA DRIVE

P.O. BOX 1422

P O BOX 1489

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

Accepted

08/28/08

09/24/09

Location
Storm Water
Plan
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07District

 $34,913,422 $651,127,551 $1,093,218,049

07-VEN-150-28.5/28.5

Fed Aid

HA21

Pgm Code

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

C A RASMUSSEN, INC.

Contractor

VALENCIA, CA 91355-4171

 

IRA, ALFRED

Resident
Engineer

(805)804-4928

 $2,893,198

Bid + CCOs

 $1,552,328

Comp To  date

 $541,541

This Month

01/18/08

Awarded

02/06/08

Approved

04/14/10

Est Comp

 49%

%Time

 54%

% Work 

 

Message

07-1189F4

Contract 

ACST-P150-(024)E

  P1-50 0-(4E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

28548 LIVINGSTON AVE. 1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

07-193104

07-2266A4

07-0510C4

07-4S5104

07-2X1104

07-168004

07-4S2404

07-182104

07-2267A4

07-222224

Contract

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-60.0/88.6

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-4.6/17.2

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-1X2404

07-2Y7104

07-4L5004

07-253404

07-4S3504

07-2Y5504

07-4S6004

07-4S2004

07-231204

07-224804

07-4S0304

07-2X1704

07-2Y5204

07-179904

07-3Y1604

07-4L8404

07-241404

07-1294V4

07-3Y1204

07-2Y4304

07-4S7504

07-201704

Contract

07-LA-10-21.0/0

07-LA-10-33.3/42.5

07-LA-14-39.8/68

07-LA-27-3.0/3

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-.9/.9

07-LA-47-3.5/4.5

07-LA-47-/2.4

07-LA-47-/.9

07-LA-57-6.8/7.7

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

07-LA-60-19.0/23.3

07-LA-60-29.3/29.3

07-LA-60-29.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-3Y0604

07-243904

07-2X2304

07-1693C4

07-182204

07-1Y6504

07-180004

07-4S3804

07-4S3604

07-186104

07-4C0604

07-4L7304

07-178504

07-1X8804

07-3Y2104

07-4J7004

07-254104

07-246704

07-243504

07-2X2004

07-4L9504

07-228004

Contract

07-LA-60-5.0/12

07-LA-60-/30.5

07-LA-71-1.4/1.4

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-.5/.5

07-LA-105-.7/.9

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-31.2/31.2

07-LA-110-.9/21.5

07-LA-110-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-3Y2004

07-188504

07-182704

07-182604

07-2M4104

07-2Y8504

07-4L8204

07-239614

07-127214

07-127234

07-4S2704

07-200804

07-4L7604

07-228104

07-231404

07-242704

07-243304

07-2M3804

07-4L9804

07-4S4004

07-129934

07-172174

Contract

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-4.6/12.6

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

07-LA-187-6.4/6.4

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-1264F4

07-4S2104

07-4S4104

07-1M5304

07-2X1404

07-1178U4

07-201204

07-218304

07-244404

07-243604

07-234904

07-183114

07-2Y8404

07-4S7404

07-201604

07-210804

07-3N7904

07-4L8304

07-1X8904

07-115454

07-203004

07-4K6304

Contract

07-LA-210-49.3/52.1

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-16.7/17.3

07-LA-710-24.6/24.6

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4N5304

07-1X9304

07-1X9704

07-185504

07-234204

07-1X9404

07-246904

07-142804

07-2Y6604

07-116794

07-1P3804

07-1X8704

07-243704

07-1189A4

07-223304

07-1189G4

07-1189F4

Contract

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

07-VEN-101-22.0/23.7

07-VEN-101-32.7/33

07-VEN-118-32.0/33

07-VEN-118-23.3/32.6

07-VEN-118-52.2/2.1

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-18.8/18.8

07-VEN-150-28.5/28.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22
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Statement of Ongoing Contracts - Federal Aid



07

District

 $8,483,752

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,093,218,049  $651,127,551

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $117,018,331

 $496,868,871

 $53,603,245

 $237,929,503

 $143,004

 $187,655,096

 Bid + CCO

 $81,084,361

 $304,302,866

 $31,548,325

 $164,665,736

 $0

 $69,526,262

 Work Comp

District Total:

Work completed this Period:  $8,483,752
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